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NOVEMBER 6, 2007

FACILITIES SERVICES

THE FOLLOWING IS A LIST OF CHANGE ORDERS THAT OCCURRED DURING THE MONTH OF OCTOBER 2007 THAT DID NOT REQUIRE AN AGENDA ITEM, BECAUSE THEY ARE LESS THAN 5% OF THE CONTRACT AMOUNT OR $50,000 (FIFTY THOUSAND DOLLARS) WHICH EVER WAS GREATER.

	VENDOR
	AMOUNT
	BASIS OF AWARD
	PRODUCT OR SERVICE
	TOTAL %

TO DATE

(excludes direct material purchases)
	DESCRIPTION OF 

CHANGE ORDER 
	NET SUM OF ALL C.O. WITHIN PROJECT BUDGET

	A.E.C. Electrical Contracting, Inc. 

M-84970
	($5,225.83)*

30 Days
	C. O. #1
	Lake Lucina Elementary School No. 85
	-5.1%
	Return of Contingency Savings 
	($5,225.83)

	A.E.C. Electrical Contracting, Inc. 

M-84970
	($4,379.01)*

10 Days
	C.O. # 1
	Terry Parker High School No. 86
	-4.1%
	Unused Funds
	($4,379.01)



	A.E.C. Electrical Contracting, Inc. 

M-84970
	($2,846.44)*

30 Days
	C.O. # 1
	Englewood Elementary  School No. 87
	-4.3%
	Unused Funds
	($2,846.44)



	A.E.C. Electrical Contracting, Inc. 

M-84970
	($1,676.12)*

30 Days
	C.O. # 1
	Kings Trail Elementary  School No. 203
	-2.9%
	Unused Funds
	($1,676.12)

	A.E.C. Electrical Contracting, Inc. 

C-91090
	($1,212.15)*

103 Days
	C.O. # 1
	Mattie V. Rutherford  School No. 6
	-1.7%
	Surplus Billing
	($1,212.15)

	A.E.C. Electrical Contracting, Inc. 

C-91090
	($1,519.61)*

0 Days
	C.O. # 1
	Paxon School for Advanced Studies No. 75
	-1.1%
	Surplus Billing
	($1,519.61)

	A.E.C. Electrical Contracting, Inc. 

C-91090
	($1,250.88)*

0 Days
	C.O. # 1
	LaVilla School of the Arts 

No. 267
	-1.1%
	Surplus Billing
	($1,250.88)
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	AJAX Building Corp., Inc. 

C-91080
	($1,894,329.70)*

0 Days
	C.O. # 2
	North Shore 

K-8 School 

No. 90
	-7.3%
	Direct Purchase of Materials
	($1,147,259.06)

	AJAX Building Corp., Inc. 

C-91080
	($2,401,510.27)*

0 Days
	C.O. # 3
	North Shore 

K-8 School 

No. 90
	-9.2%
	Direct Purchase of Materials
	($3,548,769.33)

	Allstate Construction, Inc.

M-84820
	($441.00)

0 Days
	C. O. #1
	Twin Lakes Middle School No. 253
	-4.9%
	Return of Contingency  Savings
	($441.00)

	Auld & White Constructors, Inc.

M-84850
	($212,124.00)

0 Days
	C. O. #1
	Jefferson Davis Middle School No. 216
	-28.3%
	Direct Purchase of Materials
	($212,124.00)

	Perry-McCall Construction, Inc.

C-90980
	($21,189.30)

0 Days
	C. O. #6
	New Berlin Elementary School No. 150 
	-.2%
	Return of Contingency Savings
	($21,189.30)

	Rivers and Rivers, Inc.
	12,175.00

10 Days
	C. O. #1
	Sadie Tills Elementary School No. 116
	+11.1%
	Owner Requested Scope Change for Girls’ Restroom
	$12,175.00


Financial Impact:  The net sum of all Change Orders within Project Budgets is ​​​​($4,935,717.73).

*(  ) Negative Change Order amounts indicate savings returned to the project.

