FACILITIES SERVICES

DECEMBER 3, 2007


FACILITIES SERVICES

THE FOLLOWING IS A LIST OF CHANGE ORDERS THAT OCCURRED DURING THE MONTH OF NOVEMBER 2007 THAT DID NOT REQUIRE AN AGENDA ITEM, BECAUSE THEY ARE LESS THAN 5% OF THE CONTRACT AMOUNT OR $50,000 (FIFTY THOUSAND DOLLARS) WHICH EVER WAS GREATER.

	VENDOR
	AMOUNT
	BASIS OF AWARD
	PRODUCT OR SERVICE
	TOTAL %

TO DATE

(excludes direct material purchases)
	DESCRIPTION OF 

CHANGE ORDER 
	NET SUM OF ALL C.O. WITHIN PROJECT BUDGET

	A.E.C. Electrical Contracting, Inc. 

M-84970
	($3,121.54)*

0 Days
	C. O. #1
	Carter G. Woodson Elementary School No. 166
	-3.7%
	Return of Contingency Savings 
	($3,121.51)

	A.E.C. Electrical Contracting, Inc. 

M-85460
	($7,444.35)*

82 Days
	C.O. # 1
	Southside Estates Elementary School No. 276
	-4.7%
	Return of Contingency Savings
	($7,444.35)



	A.E.C. Electrical Contracting, Inc. 

M-85460
	($5,055.26)*

34 Days
	C.O. # 1
	Englewood Elementary  School No. 87
	-3.6%
	Return of Contingency Savings
	($2,846.44)



	A.E.C. Electrical Contracting, Inc. 

M-85030
	($10,031.01)*

0 Days
	C.O. # 1
	Mamie Agnes Jones  Elementary  School No. 236
	-5.7%
	Unused Construction and Contingency Funds
	($10,031.01)


Financial Impact:  The net sum of all Change Orders within project budgets is ​​​​($23,443.31)

*(  ) Negative Change Order amounts indicate savings returned to the project.

